
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project}Jarne: Valdez Medical Clinic Energy Upgrades

Agency: City of Valdez Reporting Period: 12/31/05

Grant #: 06-4-C5023 Amount of Funds Requested $ 0

1. What is the status of the proj ect; include portions completed?

Preliminary Design.has been completed

2. Is the project on schedule; ifnot, how will this be dealt with?

Due to a position vacancy within the Engineering Department, the RFP

for final design of the project has not been oompleted to date. We

anticipate getting the RFP out by April 30 and complete the project

by December 31, 2006.

3. Is the project on budget; if not, how will this be dealt with?

It is anticipated the project is fully funded.

4. Other comments/problems and solutions:
none
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Valdez Medical Clinic Energy Upgrades

Agency: City of Valdez Reporting Period: 12/31/05

Grant #: 06-4-C5023

Please include the following information:
(Use additional pages as necessary)

Budget Infonnation:

1. The total project budget-Denali Commission and other funds combined

2. The total project expenditures as of the end of the most recent quarter

3. The total amount of Denali Commission funds committed to the project

$486,480

$22,000

$100;1000

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period 0

5. The percentage of expenditures to the total budget

6. Project Perfonnance Analysis (use PPA fonn on page2 of 641)

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Completed Design and construction Documents

Bidding
Contract Award

Construction complete

Department of Health and Social Services
Facilities Section

5%

'...-

April 30, 2006

M?yl-30, 2006
June 15, 2006

December 31, 2006

POnTI 641A
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Attachment G

Denali Commission

Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Valdez Medical Clinic Energy Upgrades

Agency: City of Valdez Reporting Period: 12/31/05

Grant #: 06-4-C5023

NOTE: Include Denali Commi~,sionGrant Funds Only on this form.

LineiItems: ,Ap,proved'
:Bud~et: .

Actual
,CostJo
Bate:' .

ActuarMZ()rk
;Rerfotnied: .,.

. .. '::,

Pre-development 0

Architect & Eng. 0

Construction $100,000 0 12/31/0

Totals: 100-,'000 0

~~'., ',. )---
19nature:

January 11, 2006

Date:

Nancy M. Peterson, Assistant City Manager

Print Name and Title: Form 641B
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